Swami Keshvanand Institute of Technology,Management & Gramothan, Jaipur

Department of Computer Science & Engineering

Weekly Progress Report (Form-3)


Project Repository: SKIT-CSE-2023-2027-05 | **Branch:** timeline-rebuild


Evaluation Window: 02 Oct 2026 to 08 Oct 2026 | **Generated On:** October 08, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
Bhavishya Raghav	4 (80.0%)	+161	-0	161	4 days
Aaditya Jain	1 (20.0%)	+107	-3	104	1 days

2. Visual Trends & Volume





3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: Bhavishya Raghav — 4 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-07	95ed159	docs(rooms): document room management REST API specifications and validation constraints	_____ / 10
2026-10-06	fa7b8e4	feat(db): add V4 Flyway migration for performance indexes	
2026-10-05	4579e0e	feat(db): implement index performance validation test suite and EXPLAIN metrics	
2026-10-03	bff574d	feat(db): establish query benchmarks and index specifications for timetable generation	

Student: Aaditya Jain — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-02	8681895	Addes Batch Service and AbstractPlacementAlgo class to support batch processing of placement algorithms.	_____ / 10

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____