Swami Keshvanand Institute of Technology,Management & Gramothan, Jaipur

Department of Computer Science & Engineering

Weekly Progress Report (Form-3)


Project Repository: SKIT-CSE-2023-2027-05 | **Branch:** timeline-rebuild


Evaluation Window: 07 Aug 2026 to 13 Aug 2026 | **Generated On:** August 13, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
Bhavishya Raghav	6 (100.0%)	+491	-760	-269	5 days

2. Visual Trends & Volume





3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: Bhavishya Raghav — 6 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-08-13	03c4f0d	docs(ui): user journey mapping and persona definitions for academic timetable stakeholders	_____ / 10
2026-08-12	15dc3cf	docs(ui): competitive analysis and benchmark of academic scheduling platforms	
2026-08-11	4c1ccef	docs(ui): academic timetable problem domain and constraint workflow research	
2026-08-10	c4ad6fa	docs: update README with Form-1 project abstract and Form-2 team roles	
2026-08-09	41fd526	ci: enhance report generator with date interval filtering and author normalization	
2026-08-09	311726a	docs: remove legacy unaligned weekly reports	

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____